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Docket No. 217 — Development and Management Plan Inspection

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric
transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.

Date:

October 12 and 13, 2005

Inspector:

Don Ukers and Brian Sakidovitch

Location:

115 kV Underground Route

Storm/

Rain Event: Extremely significant amounts of rain were reported by NOAA since the last
inspection with up to 6.25” on 10/6-10/7 and 2.31” on 10/12.

Areas of Inspection

Observation

Recommended Action

Vault Openings and
Trench
Construction

Hoyts Hill Transition
Structure

Gallows Hill Road and
Rt. 107, Redding

Rt. 58, Bethel

Broad Street/ROW,
Norwalk

- Bethel Educational Park:
Excavation and trenching were
completed before the major
rains.10/12/05

-See erosion control section
for specifics. 10/12/05

-Excavation for grounding was
complete. 10/12/05

- See erosion control section
for site specific information.
10/12/05

-Installation of conduit was
occurring from Gallows Hill up to
the riser transition structure in the
ROW. 10/12/05

- Crews were not working on Rt.
107 due to the rain. 10/12/05

-See additional sections for
more specific information.
10/12/05

- Crews continue work along Rt.
58, transitioning conduit into
vaults and installing handholes.
10/12/05

- Several new stockpiles were
noted in storage areas for work to
bring the roads to grade. 10/12/05

- See the erosion control and
additional sections for more
information. 10/12/05

- The jack and bore under the
railroad on Broad St. is ongoing.
10/12/05

-Some excavation continues near
the substation in the ROW
10/12/05

-Activities were fairly well
contained here. 10/12/05

- Perform restoration measures
along Broad St. when feasible.
10/12/05
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Areas of Inspection

Observation

Recommended Action

Rt. 7, Norwalk

- The debris pile and stockpile
have been removed. 10/12/05

- Nightwork continues in several

locations along Rt. 7. Continue to
monitor potential sediment/catch

basin issues. 10/12/05

- Controls on the concrete
washout station remain in place.
10/12/05

- Trenching from Rt. 7 into
Norwalk Junction transition
station is complete and the riser
termination structure is installed
here. 10/12/05

- See erosion control section
for specific information.
10/12/05

-See erosion control and
storage sections regarding
concrete disposal for this
work. 10/12/05

- There was a spill issue and
some flooding at this site See
erosion control and spill
sections for more information.
10/12/05

Erosion and Sediment
Controls

(includes inspection within
24 hours of a storm event)

Bethel Educational Park

Hoyts Hill Riser
Termination Structure
(Off Rt. 58)

Route 58

- For the most part, silt fence has

been well installed in most
locations where the work is
located adjacent to wetlands and
soils are being handled
appropriately. 10/12/05

- Continue to be proactive in
maintenance as necessary. See
below for site-specific issues.
10/12/05

- All disturbed areas continue to
show very good grass growth
including edge areas along the
ROW. 9/29-10/12/05

- The gully noted on the northern

part of the ROW continues to be

repaired but washed out. 10/12/05
- Excavations were backfilled and
silt fence was in good shape in all

locations. 10/12/05

- None at this time. 10/12/05

-Haybales were placed to
deflect water but the heavy
rains were overwhelming.
10/12/05

- None at this time. 10/12/05

- Erosion controls are in good

shape here and the excavation for

grounding is complete. 10/12/05

- The contractor has removed the
homeowner’s wood debris pile as

requested by the siting council.
10/12/05

- Keep all areas of erosion
control maintained until the
area can be restored. 10/12/05

- None at this time. 10/12/05

- Most catch basins near the work
areas are being consistently placed
with either haybales or fabric and

are well protected. 10/12/05

-In general, contain slurry or
mobile sediment to work areas
and street sweep the road
extent including the gutters,
regularly and place and
maintain controls on all catch
basins and inlets. 10/12/05
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Areas of Inspection

Observation

Recommended Action

Route 58 continued

Gallows Hill Road

Rt. 107 (Lonetown Rd)

Broad Street and ROW,
Norwalk

- The muddy gutters near Sunset
Hill Rd. were cleaned up.
10/12/05

- The restoration measures for the
stream cut at Sara’s Way are
completed and flow was returned
to the channel. Sand bags and the
settling tank were removed from
this area as the final step in the
process. 10/12/05

- Crews continued to work in this
area, including north of the
Sunoco station. Monitor silt fence
in this area as it doesn’t allow
much work space. 10/12/05

-None at this time. 10/12/05

- None at this time. Continue
to monitor as the stream is
able to restore original
patterns of pooling and flow.
10/12/05

- Silt fence in this area should
be removed after the side of
the road is seeded and
mulched. 10/12/05

- For the most part, work on
Gallows Hill Rd. is complete and
all areas have been well restored.
10/12/05

- Final conduit is being installed
to the ROW. This grade will need
some kind of restoration when
work is complete. 10/12/05

- Continue to monitor restored
areas for final vegetation.
10/12/05.

- Work will need to return to the
state Rts. to bring them to
specified grade. Silt fence should
remain and be maintained before
work returns. Otherwise silt fence
can be pulled and then reinstalled.
9/29-10/12/05

- Silt fence repairs were needed at
both storage areas. 10/12/05

- Active work was noted near Lois
Lane. The bank cut area here
should be restored when work is
complete. 10/5-10/12/05

-Maintain controls when work
returns to the area. 10/12/05

- See Storage section.

- None at this time but restore
when work is complete. 10/5-
1012/05

- The soil stockpile and debris pile
in the ROW just off Broad St. was
removed. 10/12/05

- The silt fence is well installed
along most of the ROW including
near the substation where
excavation was occurring.
10/12/05

-None at this time. 10/12/05

-Continue to maintain silt
fence if needed. 10/12/05
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Areas of Inspection

Observation

Recommended Action

Broad Street and ROW,
Norwalk continued

Rt. 7, Norwalk

- Bare areas are located along the
roadway edges as a result of the
work. 10/12/05

- The jacking and receiving pits
off Broad St. are well contained
with haybales on the catch basins.
10/12/05

- Restore areas as feasible and
within time limits specified by
the D&M plan 10/12/05

- None at this time. 10/12/05

-Nightwork on Rt. 7 continues.
Continue to monitor issues with
sediment from sawcutting muds.
10/12/05

- The riser transition structure at
Norwalk Junction was installed.
The stockpile was removed but
erosion controls were being
flooded due to the high flow of
the Norwalk River. 10/12/05

- A unapproved release of a frac
truck also occurred here. 10/12/05

- The vac truck approach is
usually a very effective means
of handling the muds.
Continue to utilize
consistently and remove any
build up of escaped muds.

- Continue to maintain silt
fence since wetlands are
immediately adjacent.
10/12/05

- See spill section for more
details.

Contaminated Soils

- Contaminated soil is being
stored and labeled separately from
that considered “background
polluted”. Contaminated soils are
eventually brought off site to an
O&G facility in Bridgeport. Water
from contaminated soils are sent
to frac trucks and tanks
Occasionally, soils are being
stored temporarily at Redding
Yard until they are trucked to
Bridgeport or the landfill.
10/12/05

- All soils appear to be
handled appropriately.
10/12/05

- It has been determined that
the Redding landfill will use
all soils from the roadways in
Redding that are considered
clean, (based on acceptable
RSR levels), as daily cover.

Adjacent Wetlands and
Waterways

-The stream cut near Sara’s Way
off Rt. 58 is well restored with
mulch and haybales along the
bank. All sandbags have been
removed and the work here is
completed. 10/12/05

- None at this time, the
restoration efforts look to be in
good shape. Continue to
monitor that the stream is able
to reshape its channel and
features through natural flow.
10/12/05

Staging, Storage, and
Parking Areas

-The controls at the concrete
washout near the Merritt
cloverleaf remain in good shape
after the repairs made last week.
Plastic liner should still be
installed here. 10/12/05

- Although this washout is
used for other O&G projects
in the area, it still needs to be
controlled to the same
standards as the 115kV since
this project uses it. 10/12/05
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Areas of Inspection

Observation

Recommended Action

- In Redding Town Yard, soil
excavate is only temporarily
stored here until it can be trucked
for disposal in the O&G facility in
Bridgeport or the Redding
landfill.

The additional controls installed at
the Redding Yard continue to be
effective in retaining the concrete
washout water. Heavy flow from
the outlet was observed being
contained for the most part.
10/12/05

- At the storage area off Rt. 58
near the Putnam Park entrance, a
new process stone stockpile was
in place but silt fence was down
near the pond. 10/12/05

- The silt fence at the yard at the
intersection of Rt. 58 and Sunset
Hill Rd had been flattened by
trench boxes again but remains
somewhat in working order.
10/12/05

- Both of the Redding CC storage
areas fences by the country club
and before the turn need some
repairs. 10/12/05

- None at this time, continue to
maintain the controls as
needed. 10/12/05

-Silt fence needs restoration
and monitoring here. 10/12/05

- Continue to maintain fence
and treat it as a limit of work.
Vehicles should stay within
the fenced areas. 10/12/05

-None at this time. 10/12/05

State species of concern,
threatened and endangered
species

- No species of concern are
located in the areas of
construction.

- N/A

Vegetative clearing limits
(including trees to save or
danger trees noted)

- Mulching of bare areas is
ongoing and should continue and
areas should be seeded as
necessary. When the areas are
mulched and seeded, silt fence can
be removed where work will not
return. 9/7-10/12/05

- Broad Street could use some
restoration if work here is
complete for the time being. 10/5-
10/12/05.

- The D&M plan requires that
disturbed areas to be left for
more than 21-30 days before
work returns here should be
temporarily stabilized with
mulch or seed within 7-14
days.

- Continue to send restoration
crews out in time with D&M
requirements and seed mulch
areas where needed. 10/12/05.
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Areas of Inspection

Observation

Recommended Action

- Almost all dewatering discharge

- It appears that the storage

Dewatering along the route is being directed to | and disposal solution will
frac trucks or tanks due to continue due to concerns
concerns about the polluted soils. | about the background
7/21-10/12/05 pollutants in soils, even in

those not considered
-Larger volumes of water at the contaminated. 7/21-10/12/05
Norwalk Junction foundation
installation required the use of a - Tests came back normal and
frac truck. The water was later EPA was notified. The area
discharged here (unapproved) and | was cleaned up by the time of
a sheen was noted in some areas inspection. 10/12/05
as a result. Water testing and
environmental cleanup occurred
here as a result. This had
occurred prior to the inspection
10/12/05
- No blasting is occurring in any - None at this time.
Blasting areas at this time.

Spills and Material Storage

- A report of any leaks or spills
that reach the ground and occur
during the week should be
provided to BSC from internal
project inspectors 6/15-10/12/05

- In general catch basins, inlets
and swales should continue to
consistently be protected
especially in any area with
sawcutting activities. Efforts have
been good at this point. 10/12/05

- The release of water and
unknown cause of sheen at
Norwalk Junction has been
cleaned up and contained by Fleet
Environmental and use of
absorbent booms. A small sheen
was noted in a puddle here but it
was unknown if it was caused by
equipment. 10/12/05

- Continue to keep all vehicles
maintained well (i.e. no
apparent fluid leaks) if they
will be used or stored on site.
Check equipment status on a
regular basis and keep spill
kits on hand. Report spills
immediately, even if they are
being controlled.

- The contractors should
remain vigilant about securing
and handling fuel and material
containers.

- Equipment and materials
should not be stored in
wooded areas unless it is
designated for storage.

Next likely scheduled
inspection:

Wednesday, October 19, 2005
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I have personally examined and am familiar with the information submitted in this document and
all attachments and certify that based on reasonable investigation, including my inquiry of those

individuals responsible for obtaining the information, the submitted information is true, accurate
and complete to the best of my knowledge and belief, and I understand that any false statements

made in this document or its attachments may be punishable as a criminal offense in accordance

with Section 22a-6 under Section 53a-157 of the Connecticut General Statutes.

Inspector’s Signature: Diana Walden for Don URers




nd ROW): The photo on the left shows where the stockpile has been

removed from the ROW. Photo on the right shows some excavation work near the Norwalk
substation. Silt fence is well installed here. (10/13/05)
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115kV (Route 7): Photo on the left shows catch basin co near the jack and bore on Broad
Street. Photo on the right shows the Norwalk Junction transition station where some water
sampling was ongoing following a reported emptying of a frac tank that had been used f or
dewatering. (10/13/05)




115kV (Gallows Hill Rd. and the ROW): Conduit is being installed up to
structure on the ROW from Gallows Hill. (10/12/05)

115kV (Route 58): Photo on the left shows the Putnam Park storage area where a process stone
pile is placed. Silt fence behind the pile needs to be repaired. Photo on the right shows the Sunset
Hill Rd. storage area where similar stone is piled. (10/12/05)
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115kV: (Redding Storage Yard) Shows the controls at the discharge pipe working well to contain
runoff from the yard during heavy rain. (10/12/05)

115KkV: (Bethel Educational Park). Photo on the left shows the gully area that keeps washing out
on the northern ROW. Photo on the right shows an overview of the southern ROW. 10/12/05




